

Fecha: 11/03/2024

Screenshot of Jira Software interface showing the 'Tablero Sprint 2' (Sprint Board) for project 'SCRUM_AVD2_PROY1'. The board is titled 'Finalizar modulo admin y usuario' and shows 8 days remaining. The board is divided into columns: TO DO 24, BLOCKED, IN PROGRESS 2, TEST/QA, and DONE 2. Issues are categorized by status and priority.


Column	Issue ID	Issue Description	Status
TO DO 24	SAP-20	[FRONT] Generar login	Open
	SAP-18	[FRONT] Generar Componente Registro	Open
	SAP-19	[FRONT] Generar Servicio de autenticación	Open
	SAP-21	[FRONT] Generar servicio de fetch a Backend	Open
	SAP-35	[FRONT] Generar componente de perfil	Open
	SAP-37	[FRONT] Generar componente de valoraciones	Open
	SAP-27	[FRONT] Generar componente de valoraciones	Open
IN PROGRESS 2	SAP-51	[BACKEND] implementar patrones de diseño para conexion a db	In Progress
	SAP-16	[FRONT] Crear Angular APP	In Progress
DONE 2	SAP-49	[BACKEND] Generar proyecto de Node	Done
	SAP-50	[BACKEND] instalar dependencias	Done

Fecha: 13/03/2024

Screenshot of Jira Software interface showing the 'Tablero Sprint 2' (Sprint Board) for project 'SCRUM_AVD2_PROY1'. The board is titled 'Finalizar modulo admin y usuario' and shows 5 days remaining. The board is divided into columns: TO DO 22, BLOCKED, IN PROGRESS 2, TEST/QA, and DONE 4. Issues are categorized by status and priority.

Column	Issue ID	Issue Description	Status
TO DO 22	SAP-20	[FRONT] Generar login	Open
	SAP-18	[FRONT] Generar Componente Registro	Open
	SAP-21	[FRONT] Generar servicio de fetch a Backend	Open
	SAP-35	[FRONT] Generar componente de perfil	Open
	SAP-27	[FRONT] Generar componente de valoraciones	Open
	SAP-32	[FRONT] Generar Formulario de metodo de pago	Open
	SAP-32	[FRONT] Generar Formulario de metodo de pago	Open
IN PROGRESS 2	SAP-19	[FRONT] Generar Servicio de autenticación	In Progress
	SAP-52	[Backend] implementar patrones de diseño para todas las tablas de la db para su extracción y consulta de datos	In Progress
DONE 4	SAP-16	[FRONT] Crear Angular APP	Done
	SAP-51	[BACKEND] implementar patrones de diseño para conexion a db	Done
	SAP-49	[BACKEND] Generar proyecto de Node	Done
	SAP-50	[BACKEND] instalar dependencias	Done

Fecha: 15/03/2024



Fecha 20/03/2024

