



Fecha: 27/03/2024



Fecha: 29/03/2024



Fecha: 01/04/2024

Jira Software

Your work

Projects

Filters

Dashboards

Teams

Plans

Apps

Create

Q Search

SCRUM\_AVD2\_PROY1

Software project

PLANNING

Timeline

Backlog

Board

Goals

Issues

Add view

DEVELOPMENT

Code

Project pages

Add shortcut

Project settings

You're in a team-managed project

Learn more

Projects / SCRUM\_AVD2\_PROY1

Tablero Sprint 3

Finalizar fase 2 proyecto

4 days remaining

Complete sprint

GROUP BY

None

Insights

View settings

TO DO 24

[FRONT] Generar componente de filtro de búsqueda por categoría  
SAP-24

[FRONT] Generar componente de filtro de búsqueda por nombre  
SAP-25

[FRONT] Generar componente de carrito  
SAP-30

[FRONT] Generar componente de inventario  
SAP-37

[FRONT] Generar formulario de producto  
SAP-38

[FRONT] Generar formulario de

BLOCKED

IN PROGRESS 2

[Backend] implementar patrones de diseño para todas las tablas de la db para su extracción y consulta de datos  
SAP-52

[FRONT] Generar componente de formulario de empleado  
SAP-44

TEST/QA

DONE 8

[FRONT] Generar Servicio de cliente  
SAP-29

[FRONT] generar componente de FAQs  
SAP-28

[FRONT] Generar servicio admin  
SAP-36

[FRONT] Generar componente de detalles de producto  
SAP-33

[BACKEND] Generar Login  
SAP-56

[BACKEND] implementar rutas  
SAP-53

[BACKEND] implementar